


 

PUBLIC WORKS DEPARTMENT
SOUTH POTOMAC/FEAD
4474 MCMAHON ROAD, SUITE 3
INDIAN HEAD MD 20640-5035

ACQR3849830

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

N40080-10-D-0496 TO 0030 BUILDING 1600 CLINIC RENOVATIONS AT NAVAL SUPPORT FACILITY (NSF), INDIAN HEAD, NAVAL SUPPORT
 ACTIVITY (NSA) SOUTH POTOMAC, MD.

Modification: 09 CSR (Primary Care Clinic)

Reason Code: UNFO

Description of this modification continues on page 2. 

1. CONTRACT ID CODE PAGE OF  PAGES

1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 10-Jul-2018

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street , County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N40080-10-D-0496-0030

10B. DATED  (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Sep-2014

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT  MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR PART 52.236–2 Differing Site Conditions (APR 1984)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

09

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

10-Jul-2018

CODE

NAVAL FACILITIES ENG COMMAND
1314 HARWOOD STREET SE
WASHINGTON DC 20374

N40080 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE N40080

ALLEN AND SHARIFF CORP
7061 DEEPAGE DR STE 200
COLUMBIA MD 21045-5325

04WG4FACILITY CODE04WG4CODE

jennifer.m.thompson2@navy.milEMAIL:301-744-2188TEL:

JENNIFER M. THOMPSON / CONTRACTING OFFICER

 Modification Control Number: morrisk181503
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        MODIFICATION 09 
 
A. SCOPE OF WORK 
 
This modification is in accordance with FAR 52.236-2 Differing Site Conditions (APR 1984) and as negotiated on 
23 May 2018 with CP dated 23 May 2018, the scope of work is hereby modified as follows: 
 
See Attachment Titled:   
Restore Interior and Building System at Building 1600 Smith Group + URS     CCD1 – 11/03/2017 eproject No. 
1175635 
 
PCO 17R Credit for Driveway – Demo at Canopy 
 
For record purposes, "In lieu of removal of the pavement and curbing along the southeast corner of Building 1600 
the contractor was directed to remove the pavement beneath the existing canopy for the proposed addition.   
 
Construction Work 0 calendar days    
Negotiated amount: $0 
 
PCO 21R5B RFP for Redesign 
 
Work included within PCO 21R5B is: 
All work required by the Request For Proposal (RFP), dated 16 February 2018.  The RFP is inclusive of Drawings 
and Specifications, dated 3 November 2017. 
 
Construction Work 114 calendar days    
Negotiated amount: $365,354.41 
 
PCO 22R3 RFP for Miscellaneous Work 
 
Work included within PCO 22R3 is: 
Modifications to the X-Ray Room 137 finished ceiling height.  Work includes additional data/telephone drops for 
increased staffing.  Work includes equipment and furnishings. 
 
Construction Work 5 calendar days    
Negotiated amount: $49,266.13 
 
PCO 23R2B Trailer Rental for Redesign 
 
Temp Facility Rental for 25 calendar days – The 25 days for trailer rental runs concurrently with PCO 21 above; 
therefore this PCO does not affect the proposed CCD of 5 November 2018. 
    
Negotiated amount: $31,897.06   
 
B. CHANGE IN CONTRACT PRICE 
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The total contract price is increased by $446,517.60 from $5,111,479.66 to a new contract total of $5,557,997.26. 
 
C. CHANGE IN CONTRACT COMPLETION DATE 
 
The Contract Completion Date (CCD) is extended 123 calendar days from 05 July 2018 to a new CCD of 05 
November 2018. 
 
D. All other terms and conditions regarding this task order remain unchanged. 
 
E. CONTRACTOR’S STATEMENT OF RELEASE 
 
Acceptance of this modification by the contractor constitutes an accord and satisfaction and represents payment in 
full for both time and money and for any and all costs, impact effect, and for delays and disruptions arising out of, or 
incidental to, the work as herein revised. 
 
  
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was increased by $446,517.60 from $5,111,479.66 to $5,557,997.26.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0005  
                The unit price amount has increased by $446,517.60 from $5,111,479.66 to $5,557,997.26.  
                The total cost of this line item has increased by $446,517.60 from $5,111,479.66 to $5,557,997.26.  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
 
The following Delivery Schedule Item has been deleted from CLIN 0005: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
          
  05-JUL-2018  1  PUBLIC WORKS DEPARTMENT 

KENNETT MORRIS 
SOUTH POTOMAC/FEAD 
4474 MCMAHON ROAD, SUITE 3 
INDIAN HEAD MD 20640-5035 
(301) 744-1357 
FOB:  Destination  

N40080  

  
 
The following Delivery Schedule item has been added to CLIN 0005: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC / 

CAGE  
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  05-NOV-2018  1  PUBLIC WORKS DEPARTMENT 
KENNETT MORRIS 
SOUTH POTOMAC/FEAD 
4474 MCMAHON ROAD, SUITE 3 
INDIAN HEAD MD 20640-5035 
(301) 744-1357 
FOB:  Destination  

N40080  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $446,517.60 from 
$5,111,479.66 to $5,557,997.26.  
         
SUBCLIN 000501:  
          
        AA: 9740130 1882 252 68908 0 068688 2D C5N010 333294912K3Q (CIN 
000000000000000000000000000000) was increased by $446,517.60 from $5,111,479.66 to $5,557,997.26  
 
(End of Summary of Changes)  
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